
 

        
   Third Quarter FY04                          Commonwealth Transportation Board 

             April 15, 2004 
 
Under DRPT’s new “Monitor” brand name for reporting, I am pleased to provide you with this first edition of  
the DRPT Quarterly Report.  The Report is designed to communicate progress and provide updates on DRPT 
studies and projects. 
 
One of the most innovative activities undertaken by DRPT this Quarter was the implementation of our On-Line 
Grant Application (OLGA) System.  For the first time this year, State Aid Program applicants for FY05 filed  
all requests for financial assistance on-line.  OLGA has performed very well in its first year of implementation.  
DRPT received $285 million in requests from 106 applicants.  For our grantees, OLGA has significantly 
reduced application preparation times and reduced the possibility of errors.  For DRPT, it has dramatically 
increased the speed, accuracy and ease of the process for receiving and awarding financial assistance grants.    
 
Additional highlights for the Quarter are provided below.  This is just a small sample of the results achieved 
by DRPT and its partners throughout the Commonwealth.    

      
Accomplishments Through Our Partners

♦ New Commuter Parking Lot: The 
Washington Metropolitan Area Transit Authority 
(Metro) officially broke ground on a new parking 
structure at the West Falls Church-VT/UVA 
Metrorail station that will feature 1,200 spaces by 
spring 2005.   
 
♦ New Facilities: RADAR (Roanoke) and 
JAUNT (Charlottesville) began construction on 
their new administrative and maintenance 
facilities; Mountain Empire Older Citizens, Inc. 
awarded their construction contract for their new 
administrative and maintenance facility in Big 
Stone Gap. 
 
♦ Rail Study Public Meetings: Public meetings 
were held in March for the Richmond to Hampton 
Roads Passenger Rail Study.  The study includes 
an analysis of passenger rail service alternatives in 
both the Interstate 64 corridor from Richmond to 
Williamsburg to Newport News and the Route 460 
corridor from Richmond to Petersburg to Norfolk.   

 
♦ New Transit Service: The Virginia Regional 
Transportation Association (VRTA) began new 
transit service between Harrisonburg and Staunton 
and rural transit service in Page County. 
 
 
 

 

♦ Professional Development: DRPT, with the 
Rural Technical Assistance Program (RTAP), 
provided management training for 16 rural transit 
providers. 

 
♦ New Train Station/Amtrak Service: Main  
Street Station opened and Amtrak service began in 
downtown Richmond. 

 
♦ Completed Study/Agreement:  The 
Supplemental Draft Environmental Impact 
Statement (SDEIS) for the Dulles Corridor Rapid 
Transit Project was completed. The Final EIS will be 
completed in Fall 2004.  DRPT and WMATA staff 
completed technical negotiations on an agreement 
for WMATA management services during 
Preliminary Engineering.  The WMATA Board will 
act on the agreement on April 15, 2004. 
 
♦ Leadership Initiatives: DRPT is leading seven 
state agencies, the Departments of Aging, Mental 
Health, Retardation and Substance Abuse, 
Rehabilitative Services, Social Services, Blind and 
Visually Impaired, Medical Assistance Services and 
the Board for People with Disabilities, in improving 
coordinated efforts to facilitate specialized 
transportation. 
 
 

  
 

   DRPT is continuing to make progress with its partners throughout the Commonwealth and is looking  
   forward to another successful Quarter.        

          
   Executive Director 
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roject Start 
Date 
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Date 
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Cost 

Apprvd 
Budget 

Actual 
Cost Status Results/ 

Comments 

thern Virginia District 
s Corridor 
 Transit 
ct – NEPA  

 
Mar 2000 

 
Nov 2004 

 
$45.6M 
 

 
$45.6M 
 

  
Draft EIS and Supplemental 
Draft EIS completed.  Final 
EIS is underway.  

 
Following the Final EIS, 
DRPT will seek a Record 
of Decision from FTA for 
the entire project. 

tch 
olidation  

 
Sep 2003 
 

 
Nov 2003 
    

 
$91K 
 

 
$91K 
 

 
$91K 

 
Project complete. On 
schedule and on budget. 
 

 
Misrouting of VRE trains 
reduced and average train 
speed increased. 

ant Third 
 
Jun 2002  

 
May 2005 

 
$4.9M 

 
TBD 

  
On Schedule.   
Pending CSX Agreement 

 
 VRE can add one 
additional midday train 

to RO 
 Main 

 
Jun 2002 

 
Jun 2005 

 
$3.9M 
 

 
TBD 

  
On Schedule.   
Pending CSX Agreement 

 
VRE to add 1 Fred’burg 
and 1 Manassas train. 

terlocking 
 
Jul 2000 
    

 
Oct 2001 

 
$12.5M 

 
$13.2M 
 

 
$14.4M 
 

 
Complete On Schedule.   
$1.2M CSX cost overrun 

 
1 midday VRE train. 47% 
decrease in delays. 

onia Third 
 
Jun 2002 

 
Dec 2005 

 
$11.5M 

 
TBD 
 

  
On Schedule. 
Pending CSX Agreement 

 
One additional VRE train 
to Fredericksburg. 

tico Creek 
e 

 
Sep 2002 

 
Dec 2006 

 
$21.1M 

 
$23.2M 

  
On Schedule.   

 
Will eliminate only single 
track section corridor.    
Project managed by VRE 

dericksburg District 
dale 
overs 

 
Jun 2002 

 
Apr 2005 

 
$5.5M 

 
TBD 
 

  
On Schedule. 
Pending CSX Agreement 

 
VRE can add one 
additional midday train. 

ricksburg 
 Main 

 
Jun 2002 

 
Dec 2005 

 
$18.4M 

 
TBD 

  
Delayed. Insufficient 
funding.  Review underway  .
Pending CSX Agreement 

 
VRE to add 1 Fred’burg 
and 1 Manassas train. 

hmond District 

s 
over 

 
Jun 2002 

 
Jun 2005 
 

   
$6.8M 
 

 
TBD 

  
On Schedule. 
Pending CSX Agreement 

 
VRE to add 1 Fred’burg 
and 1 Manassas train. 

ond Area 
vements 

 
Jan 2002 

 
May 2005 

 
$15.6M 
 

 
TBD 

  
Delayed. Schedule and 
Budget being negotiated 
with CSX. 

 
Reduce train travel time 
from Staples Mill to Main 
Street by 5 minutes 

tol District 

Dominion 
ss 

 
Feb 2001 
 

  
$120.0M 
 

 
$9.3M 
 

  
Preliminary Studies 
Complete. Amtrak cost 
estimate due March 2004.  

 
DRPT Staff is reviewing 
alternatives for limited 
service initiation 

senger Rail Studies 
east High 

d Rail 
dor EIS 

 
Sep 2003 

 
Aug 2004 

 
$1.5M 
 

 
$1.5M 
 

  
On Schedule and On 
Budget. 
 

 
Study being conducted by 
North Carolina DOT. 

ond/ 
ton 

s Pass. 
tudy 

 
Sep 2003 

 
Dec 2004 

 
$0.96M 

 
$0.96M 

  
On Schedule and On 
Budget. 
 

 
Identify optimal passenger 
rail service for Hampton 
Roads region. 
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